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Project summary 
 
óMountain Rainô is a long-term integrated project which aims to encourage the development of sustainable 
livelihoods in seven hillside communities in an environmentally sensitive and disaster vulnerable area of 
western Nicaragua.  The project area is located on the Western side of Nicaragua in the Department of León 
(see Map 1).  The beneficiary communities are Agua Fría, El Ñajo, El Caracol, El Ojochal del Listón, Mata de 
Caña, El Cacao, and Las Pilas.   
 
The outcomes of Mountain Rain over a three year period are expected to include: 
 

1. Improved access to safe water in seven remote hillside communities through rainwater harvesting and 
protection of spring sources.   

2. Improved access to sanitation through construction of latrines and hygiene promotion by women.   
3. Improved access to agricultural land through improvements to paths and tracks which allow better 

access to markets.   
4. Diversified land use and farming practices in target area to increase income, improve sustainability and 

reduce vulnerability to environmental shocks and stresses.   
 
Perhaps the fundamental challenge this project must address is access to water.  For remote communities 
on the slopes of Nicaraguaôs volcanoes, access to water is a major problem.  With the nearest source more 
than 5 km away for some, these families face a daily four hour journey on foot or horseback to collect water 
to meet only the most basic needs, consuming time and energy to the detriment of farming and education.  
The location of the most water scarce community, El Ojochal del Listón, is shown on Maps 2 and 6. 
 
 

Funding from the Georg Fischer Clean Water Foundation 
 
In July 2008, the Georg Fischer Clean Water Foundation approved funding of US$80,000 to support the 
construction of 21 rainwater harvesting systems in these communities.  This funding covers the first year of 
the water component of Mountain Rain. 
 
The specific activities identified in the project proposal to be covered by the Foundation were: 
 

1. Construction of six communal rainwater harvesting systems 
It was explained that the construction of communal rainwater harvesting systems provides an 
opportunity to introduce the technique to a community which does not already have any systems.  
Communal systems typically had a capacity of 71,000 litres.  It was envisaged that the six communal 
systems would be built in the following communities: 

¶ Mata de Caña (school) 

¶ Las Pilas (shared system for four houses) 

¶ El Caracol (community building) 

¶ Agua Fría (school) 

¶ Agua Fría (shared system for six houses) 

¶ Agua Fría (church ï for community use) 
 
2. Construction of 15 household rainwater harvesting systems 

It was proposed that the majority of the household systems to be built during the first year of the 
project would be constructed in the community of El Ojochal del Listón as a communal system has 
already been built at the school in this community.  It was expected that 14 systems would be built in 
this community with one additional household system at El Ñajo.  Previous household systems were 
typically 23,000 litres although it was noted that roof size and family size influence the supply and 
demand respectively and some of the household systems may be constructed with smaller or larger 
storage capacity. 

 
 

Other funding approved 
 
In addition to the funds received from Georg Fischer, donations totaling just over US$30,000 have been 
received from New Hope Llantwit Major.  Whilst these funds are restricted to the Mountain Rain project, they 
may be used for any aspect of the project.  A grant of US$2,335 was received from the Oxford-León Trust 
following a successful application to fund some of the costs of an experimental water tank and the training of 
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local builders which had not been included in the application approved by Georg Fischer.  In addition, some 
small donations totaling US$510 were received following an appeal for help for the road building component 
of the project in December 2008.  In all cases, specific expenses are allocated to each fund to ensure 
transparency and accountability to donors. 
 
 

Project scope ï Year 1 
 
The original project proposal included a budget of US$215,000 for the first year (July 2008 ï June 2009).  
The current projected income for the first year of the project is around US$120,000.  This significant shortfall 
has inevitably required some changes to the scope of the original project.  Changes to the scope of the first 
year of the project have also taken into account practical considerations and interdependencies between 
project components. 
 
The principal changes to the project scope are as follows: 
 

¶ The sanitation component of the project (construction of latrines managed by women) will not be 
implemented this year with the exception of a few individual latrines in schools.  Funding is still being 
sought for this component. 

¶ Agroecological development during the first year of the project will be limited to investigations, 
development of proposals and small scale experimental activities.  This component has generated 
significant interest from MARENA, the governmentôs environmental department, and several promising 
leads for future funding are currently being followed. 

¶ Work on improvements to spring sources will not be undertaken until more funding is approved. 

¶ Since the construction of rainwater systems is considerably easier where access by vehicle is possible, 
priority has been given to road improvements to El Ojochal del Listón where most rainwater tanks are 
scheduled to be built.  This is also the highest community with the severest water shortages. 

¶ The high levels of motivation of the community at El Ojochal del Listón to improve access to their 
community have lead to a greater investment than budgeted in a permanent road (see Map 3).  This has 
been at the expense of road improvements in other communities, although a significant investment has 
also been made in the road to El Caracol.  Improvements to access to Las Pilas have been made by the 
community with minimal assistance from Nuevas Esperanzas.  No progress has been on access to El 
Ñajo from Las Quemadas as had been planned. 

¶ The number of families present in El Ojochal del Listón has increased since the project proposal was 
prepared.  It is now anticipated that 18 domestic systems will be built to meet the needs of this 
community (increased from 14).  Of these 18 tanks, 5 will be larger tanks (40 m

3
) shared between two or 

more families living in close proximity (see Map 4). 

¶ In view of the above changes, it may only be possible to build one communal rainwater system in Agua 
Fría this year (reduced from 3).   

 
 

Progress update: July 2008 ï February 2009 
 
In July 2008, the implementation phase of the Mountain Rain project began with improvements to the route 
from San Jacinto to El Ojochal del Listón, previously only accessible on foot or horseback.  Whilst work 
continued on participatory appraisals, with a particular emphasis on agriculture, July nonetheless marked an 
important transition from the appraisal, analysis and design phase of the project to the implementation of one 
of the projects main components: improvements to access.  In participatory appraisals, access was ranked 
by both women and men as the second highest priority after water.  Since access has a very significant 
influence on the implementation of the rainwater harvesting component of the project, it obviously made most 
sense to invest in road improvements with the goal of facilitating access by 4x4 vehicle as close as possible 
to El Ojochal del Listón where the greatest number of tanks were to be built.  It was not necessarily 
considered possible at the outset of this work to create access as far as the community itself, but it soon 
became obvious that the families in El Ojochal would not settle for anything less. 
 
Early work on what was becoming a road (having been nothing more than a footpath) was driven by the 
community members themselves and their enthusiasm and initiative influenced the prioritisation and planning 
of work by Nuevas Esperanzas.  During July and August, Nuevas Esperanzas provided tools and materials 
(including 170 bags of cement) to improve the road as shown in figures 1-7 at the end of this report.  
Farmers from the community of San Jacinto who rent land on the slopes of Volcán Telica also participated in 
this work, along with groups of students from the secondary school as part of their community service.  
Worked slowed somewhat during harvest time (first harvest) and in September progress was significantly 
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hampered by heavy rain caused by two hurricanes in the Atlantic. 
 
In September 2008, as part of the preparations for the rainwater harvesting component, an experimental 
rainwater tank was built using a new technique and 6 local builders were trained.  This work was partially 
funded by Georg Fischer and is described below. 
 
Work continued on the road to El Ojochal del Listón in October and November (with another 230 bags of 
cement used), although progress was difficult during these months because the beneficiaries were 
particularly busy in the period leading up to and following the bean harvest (second harvest).  However, the 
heavy rains at this time did give Nuevas Esperanzasô technical staff an opportunity to observe drainage of 
the area around the road to identify where erosion prevention measures were necessary.  A topographic 
survey of the micro-catchment which carried water to one of the most critical points on the route was 
undertaken so that storm drainage could be designed.   Also during this time, significant progress was made 
on developing the agroecological component of the project.  A proposal for organic coffee production and 
agricultural diversification was researched and prepared.  Workshops were held by MARENA to formulate an 
environmental management plan for the Telica-Rota Protected Area (see Map 1) and Nuevas Esperanzas 
contributed significantly to this process as the only organisation with a significant presence in the majority of 
the communities which fall within the protected area.  As a result of Nuevas Esperanzasô influence in this 
process, the published management plan for the area now supports the promotion of all the activities 
included within the Mountain Rain project, including rainwater harvesting for domestic use. 
 
In November work began on improving access to the community of El Caracol (see Maps 2-3).  Whilst this is 
nothing like the same logistical challenge as the road to El Ojochal (El Caracol is situated at 200 metres 
above sea level compared with El Ojochal at 600 m), there was nonetheless a significant amount of work to 
be done. 
 
In December and January with the agricultural year closed, work on road construction continued in earnest 
with very high levels of community participation.  Progress advanced rapidly on the roads with 300 bags of 
cement used on the route to El Ojochal and 60 bags on the road to El Caracol.  The community of El Ojochal 
were eager to finish this part of the project so that the long-awaited construction of rainwater harvesting 
systems could begin.  On 1

st
 December 2008, the community of El Ojochal was reached for the first time in 

more than 30 years by vehicle.  Although the road was not complete and not yet ready for a fully laden 
vehicle, this provided a much needed boost to morale (Fig. 8).  The road was finally completed two months 
later at the end of January 2009.  Following completion of the access road to El Ojochal, the residents of the 
higher part of the community began work on a temporary access road to their houses (Fig. 9; Map 4).   
 
Construction work on the rainwater harvesting systems funded by Georg Fischer began in January in El 
Caracol and February in El Ojochal del List·n, greatly facilitated by each communityôs newly completed 
access roads.  Work has also begun in Las Pilas, but in this case vehicle access is only possible for a part of 
the route and materials are being hauled the rest of the way to the construction site by horse.   
 
 

Report on activities funded by the Georg Fischer Clean Water Foundation 
 
Community organisation 
 
This project, like all community development projects, depends on a close working relationship with the 
beneficiary communities and also on close working relationships between the members of each community.  
In the case of the beneficiary communities of the Mountain Rain project, organisational structures are either 
absent or function ineffectively.  For this reason, a significant investment is being made in helping 
communities to develop effective organisation and leadership structures.  Nuevas Esperanzas began this 
process through the participatory appraisals undertaken from February to June 2008.  In El Ojochal del 
Listón, elections to form a community committee for the first time were held on 12

th
 June 2008, just before 

the Mountain Rain project entered the implementation phase.   
 
From July 2008 to February 2009, numerous planning meetings have been held with beneficiary 
communities to help organise the voluntary labour necessary to improve access routes and build rainwater 
tanks.  Each community is distinct in the challenges they face and many additional visits by Nuevas 
Esperanzasô community development staff have been needed to understand the dynamics of each one.  This 
work will be formalised in the following months and a training programme for community leaders has been 
developed.  
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Surveys and site measurements 

 
Visits have also been made to each community in the project area to collect census information.  It has been 
found from experience that data is only reliable when collected house by house.  Visits to individual houses 
in the project area were completed in El Ojochal del Listón, El Caracol and El Ñajo from October 2008 to 
January 2009.  Photos were taken of each house and locations recorded using GPS.  Information collected 
included the names and ages of everyone living in each house, as well as its dimensions, roof materials, 
existing types and dimensions of containers for rainwater harvesting and legal documents held such as ID 
cards and land titles.  All of this information has been entered into a Geographical Information System 
database.  Some information exists for Agua Fría and Las Pilas (collected by Nuevas Esperanzas in 2006) 
but this needs updating and new information is also needed for the communities of Mata de Caña and El 
Cacao. 
 
 
Rainwater harvesting systems ï modifications to tank design 

 
In preparation for the construction of the rainwater harvesting systems, a critical review was undertaken of 
the technique used to construct all 30 systems previously built by Nuevas Esperanzas in San Jacinto, 
Gracias a Dios and Casa Blanca to look for ways to improve functionality, reduce costs and construction time 
and minimise the quantity of materials required.  In particular, comparisons were made with an alternative 
design which used welded mesh for reinforcement and sacking instead of formwork.  This alternative design 
had an obvious appeal as it eliminated the need for the plywood formwork and supporting wooden structure 
used in previous models, thereby significantly reducing the quantity of materials that would need to be 
hauled up the mountainside.  Quotations indicated that the price would compare favourably with the previous 
design and so the decision was made to build a trial tank. 
 
The main differences between the new design and the old are as follows: 

¶ The new design uses welded mesh reinforcement cut to shape for the base of the tank (Fig. 30) instead 
of rebar arranged in a concentric and radial configuration around the central column.  This saves time. 

¶ Welded mesh is used as the reinforcement for the walls.  It has sufficient rigidity to be freestanding (Fig. 
31) which allows the tank to be built without the need for formwork.  This saves time and cost and 
reduces the weight of materials required for construction. 

¶ The welded mesh reinforcement for the walls is wrapped in chicken wire to help the mortar to adhere 
and then tensioned with 14 or 16 gauge plain steel wire (Fig. 32).  Previously barbed wire provided both 
the tension and the surface necessary for adhesion of the mortar.  The new reinforcement structure is 
lighter and more manageable than barbed wire which was difficult to tension. 

¶ The new design uses sacking wrapped around the outside of the tank as a mould for the mortar (Fig. 12) 
instead of plywood which was previously used to form the inside of the tank.  This is obviously cheaper 
and lighter.  As a result of this change, the inside surface is rendered first in the new design rather than 
the outside. 

¶ The roof of the new model is made of ferrocement (Fig. 24) instead of the concrete used in the old 
model.  The reinforcement is provided by welded mesh instead of rebar.  This is lighter and saves time. 

¶ Previous tanks were fitted with two valves; a 2 inch valve drew water from just above the base of the 
tank and a 4 inch valve drained the tank completely for cleaning at the end of the dry season.  The 
cleaning valve has been eliminated from the new design.  It was found that in order to clean the tank 
effectively, sediment which collected in the bottom needed to be washed out through the cleaning valve 
manually by entering the tank with a bucket of water.  The new design simply incorporates an indentation 
in the base of the tank which enables sediment to be scooped up manually and lifted out through the 
access hatch.  This is just as effective and reduces cost significantly as the cleaning valve has been 
eliminated (the 4 inch valve was expensive and only used once a year!). 

 
 
Training and contracting of local builders 
 
Rather than build the trial tank in one of the beneficiary communities it was decided that the tank should be 
built in Gracias a Dios where access was more straightforward and to use this experimental tank as an 
opportunity to train local builders from San Jacinto, rather than León.  It was considered more appropriate to 
use builders who already live close to the beneficiary communities to supervise construction in the Mountain 
Rain project.   
 
The construction of the experimental tank and the training of local builders took place in September 2008 
and each step of the process is documented in figures 10-27 at the end of this report.  Eight local builders 
from the San Jacinto area were invited to participate in the three week training course; seven began the 
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course.  Each day the builders, supervised by Nuevas Esperanzasô civil engineer, worked on the 
construction of a 23 m

3
 rainwater harvesting tank at the house of Soila Montes, an elderly lady with two 

handicapped daughters who was unable to meet the requirement to contribute manual labour in a recently 
completed rainwater harvesting project in Gracias a Dios. 
 
During the training course the builders had the opportunity to learn more about the vision and approach of 
Nuevas Esperanzas through a series of talks which took place after lunch.  These talks were in the form of 
participatory discussions on the mission, vision and values of Nuevas Esperanzas, as well as on topics 
related to working together as a team.  The areas covered were commitment, honesty and transparency, 
professionalism, ecumenism, empowerment, stewardship, human relations and resolving conflict.  
Participation in these talks was excellent and the topics which most interested the group were 
professionalism and ecumenism.  Six of the builders completed the training course. 
 
After construction was completed, the group evaluated the new tank and reviewed the modified features to 
assess what worked well and could be implemented in future tanks.  The group also visited each of the thirty 
tanks which had previously been built by Nuevas Esperanzas to monitor any problems which had arisen, 
carry out some minor repairs and consider what improvements can be made to avoid such problems arising 
in the future. 
 
Whilst an allowance had been made for training in the proposal submitted to Georg Fischer, it was not 
envisaged at the time that an experimental tank would be required.  For this reason a separate funding 
proposal was submitted to the Oxford-León Trust and a grant was received which covered the cost of the 
materials, transport and grants to enable local builders to participate in the month-long training.  The cost of 
staff time for the training was charged to the Georg Fischer fund. 
 
Of the six builders who completed the course, four have now been contracted by Nuevas Esperanzas to 
work on the Mountain Rain project.  They are now supervising the construction of the 23 tanks financed by 
the Georg Fischer fund and will supervise up to a total of 80 over the next three years subject to funding.  
They started work for Nuevas Esperanzas on 3

rd
 November on six month contracts. 

  
 
Movement of materials for tank construction 
 
With access to El Caracol by vehicle made possible early in January 2009, work began on transporting 
materials for the construction of a 40 m

3
 communal rainwater harvesting system at the school.  This 

community is located close to a wide river bed (dry) which is an excellent source of sharp sand and coarse 
aggregate.  This material was transported to the construction site along with the necessary cement, welded 
mesh and other materials. 
 
With the road to El Ojochal del Listón complete by the end of January, the logistical challenge of transporting 
materials to this community for the construction of 18 tanks began in February.  As El Ojochal has no source 
of water whatsoever in the dry season, all water necessary for construction is also being hauled to the 
community in barrels on the back of a pickup truck.  The vehicle used is a Toyota Land Cruiser 4.2 litre 4x4 
pickup truck with a 1.5 tonne payload on the level.  This is equivalent to around 33 bags of cement.  For the 
6 km steeply inclined road to El Ojochal, the maximum carrying capacity is considered to be around 25 bags 
of cement or 6 barrels of water.  For the construction of each 20 m

3
 domestic tank in El Ojochal, the following 

pickup loads are needed: 

¶ 1 journey of aggregate 

¶ 1 journey of reinforcement (each tank uses 4 sheets of welded mesh which can be rolled and 
transported on the back of the pickup) 

¶ 2 journeys of cement 

¶ 4 journeys of water 

¶ 6 journeys of sand 
It is possible to make a maximum of 3 journeys to El Ojochal in one day, depending on the source of the 
material being transported. 
 
Fortunately a local source of sand has been identified (Fig. 28) which eliminates the need to transport sand 
up the mountain.  This sand is clean and sharp and the deposit appears to be sufficiently extensive to supply 
the material needed for all 18 tanks in El Ojochal.  The owner is one of the project beneficiaries and the use 
of his sand has been negotiated for a nominal fee regardless of how much sand is extracted.  The sand is 
being transported to the construction site of each tank using a combination of the pickup truck and ox and 
cart. 
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By the end of February 2009, materials for the first four tanks had been hauled up to El Ojochal.  Within a 
few weeks of the completion of the access road to El Ojochal (600 metres above sea level), the residents of 
the higher part of the community (860 metres above sea level) had cut a track which will permit temporary 
access to their houses (Fig. 9).  The route of this temporary road is shown on Map 4.  All materials for the 
higher part of the community (including sand) will be hauled up this steep 1 km long road.   
 
In the community of Las Pilas, work also began in February 2009 on hauling materials.  In this community 
access by vehicle to the construction site will not be possible.  The community did, however, improve access 
from Rota to the first house in the community (Map 5) so that materials could be brought by vehicle some of 
the journey.  Sand for the communal tank in this community was brought by lorry to Rota and then 
transported by pickup in various journeys to the first house in the community.  From there it has been carried 
up the hill to the construction site by horse.  The remaining materials will be taken up the hill the same way in 
March, although the rather cumbersome rolled sheets of welded mesh may present something of a challenge 
for the narrow footpath! 
 
 
Construction of school rainwater harvesting system, El Caracol 
 
Work to date on the construction of the tank in El Caracol is shown in figures 37-39.  The makeshift school is 
the only community building and although it is very basic it did at least have a reasonable area of corrugated 
roof.  This roof will be removed and the wooden frame rebuilt as part of the project but most of the roofing 
sheets are in reasonably good condition and can be reused.  Whilst communal tanks in other schools have 
ranged in size from 50-71 m

3
, the size of the school roof in El Caracol was considered too small to fill a tank 

of this size.  The tank currently under construction is 40 m
3
, the same size as the shared domestic tanks to 

be built in El Ojochal del Listón. 
 
Work in El Caracol is being supervised by one of the builders contracted by Nuevas Esperanzas after the 
training course in September 2008.  He also supervised the improvements to the road and has developed a 
good relationship with the community.  He stays in El Caracol during the week, returning home at weekends.  
A significant challenge, however, has been the availability of manual labour.  It is common for young men in 
rural areas in Nicaragua to migrate during the dry season looking for work, but in El Caracol, the situation is 
quite extreme and almost all the young men of the community are currently working away.  This has created 
significant challenges as although women are willing and able to provide manual labour, most have to care 
for young families.  Despite these challenges, work on the tank has progressed well and by the end of 
February, the walls were complete.  As an additional incentive to boost work at El Caracol, Nuevas 
Esperanzas is providing some basic food (rice and beans) for the community volunteers.  This minimal extra 
help has enabled some of the volunteers to work on the tank most days of the week, instead of taking shifts. 
 
 
Construction of domestic rainwater harvesting systems, El Ojochal del Listón 
 
One of the recommendations of the evaluation of the experimental tank constructed using the new technique 
was that a standard domestic system should be 20 m

3
 rather than 23 m

3
.  This is because the walls of the 23 

m
3
 tank required a little more than two complete sheets of welded mesh to form the circumference.  The gap 

between the two sheets required an extra piece which was harder to manage when trying to form a perfect 
cylinder.  The volume sacrificed is relatively small.  All 13 individual domestic tanks in El Ojochal will be 
constructed at 20 m

3
 using two complete sheets of mesh to form the walls.  Family sizes are relatively 

similar, so there is little justification for varying the capacity based on this criterion and where roof area is 
inadequate, additional roofing sheets will be supplied to ensure that all families have sufficiently large roofs 
to fill their tanks. 
 
Construction began on the first domestic tank in El Ojochal del Listón in the first week of February 2009 with 
around half the community participating.  The idea behind this was to use this opportunity to train as many 
people as possible in the construction technique.  There is no shortage of manual labour in this community 
and participation is almost always excellent.  Once the walls of this tank were complete, the community 
volunteers divided themselves between the next three tanks to start work while the mortar dried on the first 
tank.  By the end of February the first tank was nearly complete, two others were around 50% complete and 
one was just beginning.  Three of Nuevas Esperanzasô building supervisors are currently overseeing the 
work in El Ojochal del Listón.  The progress of the work there can be seen in figures 29-36. 
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Financial statement for period 1st July 2008 ï 28th February 2009 
 
 
Mountain Rain general income and expenses 
 
Income and expenses for the Mountain Rain project as a whole are shown in the table below.  Although the 
overall income slightly exceeds the expenditure, the distribution of costs with respect to restricted funds is 
such that the some components have a positive balance (water) whilst other have a negative balance 
(access). 
 

Donor Amount

New Hope Llantwit Major 

(restricted funds brought forward)
Any project component 18,968.39    

Georg Fischer Clean Water Foundation Rainwater harvesting (inc. management) 39,882.54    

New Hope Llantwit Major Any project component 11,298.36    

Oxford-León Trust Training of local builders in tank construction 2,335.22      

Fundraising appeal Access improvements 510.60         

Total 72,995.11   

Project component Staff time Vehicle use
Direct 

expenses

Indirect 

expenses
Total

Water (rainwater harvesting) 6,095.02      1,874.75      8,294.38      2,439.62      18,703.78    

Access (roads) 9,367.20      4,077.35      13,901.54    4,101.91      31,447.99    

Agroecological development 9,861.11      1,102.10      517.25         1,722.07      13,202.53    

Community organisation and project 

management
7,151.88      274.75         949.31         1,256.39      9,632.33      

Total 32,475.21   7,328.95     23,662.47   9,519.99     72,986.62   

Mountain Rain Income and Expenses

July 2008 - February 2009 (US$)

Expenses

Income 

Restriction

 
 
 
 
 
 
Use of the grant made by the Georg Fischer Clean Water Foundation 
 
Expenses made against the grant given by the Georg Fisher Clean Water Foundation are shown below.  
This includes all expenses related to the water component of the project except the specific items financed 
by the Oxford-León Trust, as well as certain aspects of community organisation and project management.  
Staff costs are based on timesheets submitted by all staff on a weekly basis, with the exception of the 
building supervisors who are contracted exclusively for the water project.  An itemised list of direct project 
costs is available on request. 
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Staff costs hours rate cost

Project Manager 243.5 17.48       4,256.38  

Civil Engineer 484.5 6.49         3,144.41  

Community Coordinator 300.5 6.49         1,950.25  

Logistician 356.5 4.54         1,618.51  

Coordinator for Women 249.5 4.22         1,052.89  

Administrator 101.5 9.01         914.52     

Building supervisors 891.93     

Subsistence 602.58     

14,431.45  

Transport costs km rate cost

Toyota Land Cruiser pickup 2,513 0.45         1,130.85  

Chevrolet Blazer SUV 1,576 0.25         394.00     

Horse expenses 356.51     

Bicycle expenses 75.66       

Public transport 65.37       

2,022.38    

Other direct project costs

Materials 4,976.25  

Communications 49.62       

Stationery and office supplies 51.62       

Maps 70.83       

Other 32.68       

5,181.00    

Indirect project costs

Includes rent, utilities, support staff, etc 3,245.23    

Total costs (1st July 2008 - 28th February 2009) 24,880.06  

Funds received from the Georg Fischer Clean Water Foundation 39,882.54  

Balance of funds 15,002.48  

Mountain Rain: Rainwater Harvesting Component

Expenses funded by the Georg Fischer Clean Water Foundation

July 2008 - February 2009 (US$)

 
 
 
 
 
Tracking of project progress based on óearned valueô 
 

The graph below is based on the óearned valueô method for project tracking.  The blue line represents work 
done and is plotted alongside the project plan and amount actually spent.  Note that this method was 
introduced in January 2009 and whilst work done and expenses made in 2008 are included in the amounts 
shown, the comparison is only valid so far for January and February 2009.  This plot is updated on a monthly 
basis and provides a useful tool for monitoring project progress. 
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As the above plot only reflects progress against the project plan, an additional graph is included to show 
funding approved (not just received) in comparison with the project plan.  In practice the blue and red lines 
on the above graph are both likely to fall below the dotted line as the project has not yet been fully funded as 
shown below. 
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Improvements to access 
 
Fig. 1  One of the principal 
challenges of this project is access.  
Many dirt roads are only passable in 
the wet season in a 4x4 vehicle.  This 
photo was taken near Santa Elena on 
the way to El Caracol (see Map 2). 

 
 

Fig. 2  Higher up the slopes of Volcán 
Telica, the challenge is not mud but 
rather large boulders carried down 
the hillside during heavy rainstorms.  
This photo was taken on the route up 
to El Ojochal del Listón (see Map 2) 
before improvements.  This section is 
now passable all year round in a 4x4 
vehicle.  

 
 

Fig. 3  Most of the access routes to 
the beneficiary communities could 
only be considered as footpaths 
before the start of the project.  Many 
sections of the route up to El Ojochal 
del Listón had to be widened and 
levelled before laying the new road 
surface. 
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Fig. 4  Access routes were surveyed 
before the start of construction work.  
A topographic survey was 
undertaken at one of the critical 
points on the route to El Ojochal del 
Listón to estimate runoff carried by 
the road during storm events.  
Appropriate drainage was then 
designed to divert this flow away from 
the road. 

 
 

Fig. 5  On the steeper sections of the 
road to El Ojochal del Listón, cobbles 
were laid on the widened and levelled 
surface. 

 
 

Fig. 6  The cobbles were then 
cemented with mortar.  Virtually all 
materials (including water) were 
hauled up the road in small loads on 
the back of a pickup truck.  The work 
was undertaken without the benefit of 
machinery ï the only exception being 
the small cement mixer which was 
loaned to the project by another 
NGO.  A total of 760 bags of cement 
(each 42.5 Kg) were used in the road 
improvements from July 2008 to 
January 2009. 

 
 


